
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:19 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 464 Date: 31-Jan-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 875

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:45 AM. Crews had to work on the Saddle on the tower on PWS # 13
, 16 , 17 , & 18 PWS hauling & setting in place on the South saddle . Crews started at 7:00 AM.
Crews had to repair PWS # 13 , float & install # 17 , haul & set on the roller # 18 .

Saman & I had to check the twist on PWS # 16 on North side span at 10:30 AM. & check the repairs
on # 13 . ABF crews were done at 6:50 PM. They had to wrap up their tools & equipments. Crews left at
7:00 PM.

At 8:30 AM. I had to attend the catwalk orientation . The orientation was done at 9:10 AM.

Check Saman report for employees names ,hours , & activities .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV
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